
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:00 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 689 Date: 10-Nov-2012 Saturday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 159

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Partly Cloud

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Partly cloudy and cool

GENERAL:
•0700 hrs site visit
•Email review
•Diary work

Hinge AE and AW:
•Lead and steel shims were shipped out to the end of the Skyway for “Shaking out” yesterday. In the
morning there are five workers on site for this operation; Dan Dunn, Kevin Karber, Rob Martell, Don
MacNamera, Ken Miller, and David Erickson.

Welding:
•See METS diaries for details on the welding operations today. Daniel Reyes is the lead worker for METS
out here today. Also on site are Jojo Lizardo and Doug Frey.
•General locations include: Deck access manhole at Lift 2W, Weld repair at Lift 13W PP122.5-W2.8-BF1,
and 12E E2.1-C1.1.

Hinge KW:
•No work here today

Hinge KE:
•No work here today.

West Jacking Saddle:
•No work here today.

I accrued 8 hours of overtime covering the contractor’s hours this Saturday.
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